
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
3/21/2011 

PRP revise Remedial Alternatives Memo. 

2 1
EPA/TCEQ/Trustees approve final Remedial Alternatives 
Memo. 

3 IPRP submit final Tank Removal Reoort 

4 I Complete tank removal field work. 

5 IPRPs revise BERA Reoort. 

6 IEPA approve final Tank Removal Report 
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7 IEPA approve final BERA Report 
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*** ENFORCEMENT CONFIDENTIAL*** 

13/10/2011 

13122/2011 

3/24/2011 

3/25/2011 

3/28/2011 

13/29/2011 

14/1/2011 

4/11/2011 
4/12/2011 

Received memo on 
3/11/11 and 
EPA/TCEQ/Trustees 
beaan review. 

Approval pending 

Only remaining work is to 
remove & dispose of 6 
remaining roll-off 
containers of waste 

Final Report pending 

Approval pending 

II 10 I PRPs prepare Draft Feasibility Report. I PRPs 14126/2011 I Report pending I 
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